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ELECTORAL COMMISSION OF GHANA
PROGRAMME OF ACTIVITIES FOR 2023
DISTRICT LEVEL ELECTIONS 

	REGISTRATION OF VOTERS

	S/N
	PERIOD
	NO. OF DAYS
	ACTIVITY

	1
	10/01-10/03/2023
	60
	Procurement of  Educational, Registration, Exhibition and Election Materials

	2
	10/01-10/03/2023
	60
	Distribution of Registration Materials

	3
	10/01/2023
	1
	IPAC Meeting on Continuous Registration

	4
	10/01/2023
	1
	Press release on Continuous Registration

	5
	10/01-30/01/2023
	14
	Preparation and Distribution of BVR Kits 

	6
	12/01-13/01/2023
	2
	RIPAC & DIPAC

	7
	24/01-30/01/2023
	7
	Testing of the VMS in the Districts

	8
	31/01/2023
	1
	IPAC Meeting on Continuous Registration

	9
	31/01/2023
	1
	Press release on Continuous Registration

	10
	02/02-03/02/2023
	2
	RIPAC & DIPAC on Continuous Registration

	11
	06/02-07/02/2023
	2
	KTT

	12
	09/02-10/02/2023
	2
	T.O.T

	13
	09/02-06/03/2023
	26
	Publicity on Continuous Registration

	14
	09/02-06/03/2023
	26
	Media Engagement on Continuous Registration

	15
	12/02-14/02/2023
	3
	Briefing of District Staff(Technical & Procedure)

	16
	16/02/2023
	
	Continuous Registration of Voters

	17
	30/04/2023
	1
	Briefing & Swearing in of DRRC members

	18
	01/04-14/04/2023
	14
	Sitting of DRRC, challenges & adjudications

	19
	14/04-28/04/2023
	15
	Deduplication and adjudication

	EXHIBITION OF THE VOTERS REGISTER

	20
	11/04-30/04/2023
	20
	Distribution of Exhibition  materials

	21
	17/04-23/04/2023
	7
	Recruitment of Exhibition Supervisors and Officials

	22
	24/04-26/04/2023
	3
	Keying in of Exhibition Officials data

	23
	25/04-26/04/2023
	2
	KTT     

	24
	28/04/2023
	1
	Data freeze

	25
	28/04-02/05/2023
	5
	Data processing and Splitting of Polling Stations

	26
	28/04-02/05/2023
	5
	Printing and Distribution of Training Registers

	27
	28/04-25/05/2023
	28
	Printing & Distribution of Provisional Registers 

	28
	02/05/2023
	1
	IPAC Meeting 

	29
	02/05/2023
	1
	Press release on Exhibition of the Voters register

	30
	04/05-05/05/2023
	2
	RIPAC and DIPAC

	31
	08/05-09/05/2023
	2
	T.O.T. on Exhibition Procedures

	32
	12/05-19/05/2023
	8
	Grassroots training for Exhibition Officials

	33
	15/05-26/05/2023
	12
	Publicity on exhibition and posting of Educational Posters

	34
	15/05-29/05/2023
	15
	Media Engagement

	35
	02/06-10/06/2023
	8
	Exhibition of the Voters Register

	36
	07/06/2023
	1
	Appointment and briefing of Revising Officers

	37
	08/06-22/06/2023
	15
	Adjudication, Keying in of corrections and inclusions

	38
	19/06-23/06/2023
	5
	Authentication of Voters Register

	
DISTRICT LEVEL ELECTIONS


	39
	09/06-14/06/2023
	5
	[bookmark: _GoBack]Stakeholder Engagements (Women, CSOs, PWDs) – National, Regional & District levels

	40
	12/06-17/06/2023
	6
	Distribution & Posting of Notices, Nomination Forms, Transfer and Proxy forms

	41
	12/06-16/06/2023
	5
	Interview & appointment of Returning officers and Deputy Returning Officers

	42
	20/06/2023
	1
	Press Release on Elections, Nomination of Candidates ,Recruitment of Election Officials, transfers and proxies 

	43
	26/06/2023
	1
	Issuance of Writ

	44
	26/06/2023
	1
	Gazette publication of Writ of Election

	45
	17/05-21/05/2023
	5
	 Transfer of Votes for Candidates

	46
	26/06/2023
	1
	Press release on Nomination of Candidates

	47
	29/06/2023
	1
	Briefing on Receipt of Nomination

	48
	03/07/-07/07/2023
	2

	Receipt of Nomination-District Assembly Election


	49
	03/07/-07/07/2023
	2
	Receipt of Nomination-Unit Committee Election 

	50
	10/07-14/07/2023
	5
	Processing and submission of Nomination forms to Head Office

	51
	13/07-17/07/2023
	5
	Posting of Notice of Nominations

	52
	13/07-10/09/2023
	60
	Distribution of other election materials

	53
	16/07-19/09/2023
	60
	Processing, Printing and Distribution of Notice of Poll and Ballot Papers.

	54
	03/08/2023
	1
	Press release on IPAC Meeting

	55
	04/08-02/10/2023
	60
	Publicity on DLE   

	56
	08/08-17/08/2023
	10
	Recruitment and keying in details of election officials in the VMS

	57
	10/08/-21/08/2023
	11
	Transfer of Votes  / Proxies

	58
	14/08-18/08/2023
	5
	Dialogue with  Candidates at District Levels

	59
	19/08-28/08/2023
	10
	Printing and Distribution of Training Registers.

	60
	18/08-22/08/2023
	5
	KTT for Top Trainers

	61
	23/08-24/08/2023
	2
	KTT  

	62
	23/08/2023
	1
	Final Data Freeze 

	63
	29/08-08/09/2023
	11
	TOT -  Procedure & Technical 

	64
	23/08-21/09/2023
	30
	Data Processing, Splitting of Polling Stations, Generation of Barcodes & Extraction of Data for BVD

	65
	29/08-27/09/2023
	30
	Preparation and Distribution of BVDs  for Training and Election

	66
	31/08-20/09/2023
	21 
	Printing and Distribution of Final Voters Register

	67
	01/09-30/09/2023
	30
	Media Engagement 

	68
	10/09-15/09/2023
	6
	Posting of Notice of Poll

	69
	12/09-30/09/2023
	19 
	Grassroots training – Procedure & Technical

	70
	12/09-16/09/2023
	5
	Servicing of Public Address System

	71
	13/09/2023
	1
	Press Release on the Platform Mounting

	72
	14/09/2023
	1
	Briefing of Platform Monitors

	73
	17/09-30/09/2023
	14
	Platform Mounting

	74
	19/09/2023
	1
	National Meeting to assess Final Preparation on Elections

	75
	21/09/2023
	1
	Press Release on Elections

	76
	03/10/2023
	1
	Election Day

	77
	04/10-08/10/1023
	5
	Submission of DLE Results to the Regions & Head Office

	78
	9/10-11/10/2023
	3
	Submission of Writ of Election to the District Assembly

	79
	18/10/2023
	1
	Breaking of Ties for DLE

	80
	25/10-26/10/2023
	2
	Gazette Publication of DLE Results



NB. 
Some of the dates will be subject to change depending on the exigencies of the    time.
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